COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

PROJECT NO:

NAME OF ROAD:

ESTIMATE NO: 0016 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 06/10/2020

10:43:10

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 466.0 DAYS TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA”
50.22 ORIG TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 05/25/2020 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 118,438,265.25 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 52.56%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 56,184,121.50 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  62,254,143.75 $ 3,405,165.99
0.00 0.00
62,254,143.75 3,405,165.99
1,405,481.53 -5,037.02
63,659,625.28 3,400,128.97
-1,561,969.76 -59,206.64
0.00 0.00
62,097,655.52 3,340,922.33
0.00 0.00
0.00 0.00
62,097,655.52 3,340,922.33
0.00 0.00
PAYMENT DUE $ 3,340,922.33

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 22590-BID ESTIMATE RUN 06/10/2020
PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ________
CAT NO0200 ROADWAY
0005 201-00001 *Clearing and Grubbing 0.000 0.000
ACRE 0.000 0.00
122,430.00000 0.000 0.00
0006 201-00000 Clear and Grub 1.000 0.942
LS 0.000 0.00
122,430.00000 0.942 115,329.06
0010 202-00010 *Removal of Tree 595.000 545.000
EACH 0.000 0.00
435.75000 545.000 237,483.75
0015 202-00015 *Removal of Headwall 10.000 8.000
EACH 0.000 0.00
1,008.00000 8.000 8,064.00
0020 202-00019 *Removal of Inlet 40.000 11.000
EACH 1.000 987.00
987.00000 12.000 11,844.00
0025 202-00020 *Removal of Concrete Box Culvert 3.000 2.000
EACH 0.000 0.00
18,301.50000 2.000 36,603.00
0030 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
2,313.15000 0.000 0.00
0035 202-00027 *Removal of Riprap 740.000 98.800
SY 0.000 0.00
20.48000 98.800 2,023.42
0040 202-00035 *Removal of Pipe 3,495.000 1,153.200
LF 8.000 210.00
26.25000 1,161.200 30,481.50
0045 202-00037 *Removal of End Section 31.000 22.000
EACH 0.000 0.00
264.60000 22.000 5,821.20
0050 202-00090 *Removal of Delineator 525.000 208.000
EACH 0.000 0.00
1.07000 208.000 222.56



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 3,613.950
SY 0.000 0.00
6.91000 3,613.950 24,972.39
0065 202-00220 *Removal of Asphalt Mat 67,326.000 38,400.340
SY 126.940 1,067.57
8.41000 38,527.280 324,014.42
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 9,600.050
SY 5,483.120 15,243.07
2.78000 15,083.170 41,931.21
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 7,416.390
SY 0.000 0.00
8.40000 7,416.390 62,297.68
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 197,625.000 96,019.550
SF 1,574.170 1,432.49
0.91000 97,593.720 88,810.29
0095 202-00700 *Removal of Light Standard 55.000 28.000
EACH 0.000 0.00
807.45000 28.000 22,608.60
0100 202-00705 *Removal of Light Standard Foundation 55.000 30.000
EACH 0.000 0.00
807.45000 30.000 24,223.50
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
341.25000 1.000
59.000 22.000
EACH 0.000
404.25000 22.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
212.000 79.000
EACH 0.000
42.64000 79.000
9.000 0.000
EACH 0.000
53.30000 0.000
84.000 54.000
EACH 0.000
231.00000 54.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
10.000 2.000
EACH 0.000
692.90000 2.000
42,083.000 26,582.500
LF 0.000
4.14000 26,582.500
5,443.750 5,443.750
LF 0.000
4.45000 5,443.750
3,426.210 3,426.210
LF 0.000

23.10000 3,426.210

Page 4
ESTIMATE RUN 06/10/2020

10:43:10
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
341.25
0.00
8,893.50
0.00
5,242.09
0.00
3,368.56
0.00
0.00
0.00
12,474.00
0.00
1,063.42
0.00
1,385.80
0.00
110,051.55
0.00
24,224.69
0.00
79,145.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 5,023.000
LF 0.000 0.00
3.33000 5,023.000 16,726.59
0170 202-01300 *Removal of End Anchorage 28.000 28.000
EACH 0.000 0.00
1,301.36000 28.000 36,438.08
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,367.750
LF 0.000 0.00
17.85000 1,367.750 24,414.34
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4) 2,057.000 1,543.000
LF 0.000 0.00
25.20000 1,543.000 38,883.60
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 8,240.000 6,311.000
LF 0.000 0.00
5.25000 6,311.000 33,132.75
0195 202-05030 *Sawing Asphalt Material (10 Inch) 137,921.000 100,856.000
LF 500.000 1,575.00
3.15000 101,356.000 319,271.40
0197 203-00000 Uncl Excav (FR 36) 6,420.000 0.000
CY 6,420.000 193,498.80
30.14000 6,420.000 193,498.80
0200 203-00040 *Unclassified Excavation (Special) 42,057.280 14,248.680
cY 0.000 0.00
18.69000 14,248.680 266,307.83
0205 203-00050 *Unsuitable Material 70,345.330 56,740.850
CY 7,650.120 369,500.80
48.30000 64,390.970 3,110,083.85
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00

12.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0211 203-00060

0215

203-00210

0220

203-01100

0225

203-01510

0230

203-01597

0235

203-02330

0240

206-00000

0245

206-01809

0250

206-01810

0255

206-01811

0260 206-01812

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Emb Matl (CIP)

*Borrow (Complete In Place)

*Proof Rolling

*Backhoe

*Potholing

Laborer

*Structure Excavation

*Shoring (Area 29)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 32)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

CURRENT
QUANTITY/
UNITS
UNIT PRICE
399,947.000
CcYy
12.40000
9,745.510
cy
30.14000
200.000
HOUR
152.25000
100.000
HOUR
200.90000
1,200.000
HOUR
209.87000
100.000
HOUR
51.04000
160.000
cYy
15.54000
0.000
LS
30,660.00000
1.000
LS

141,645.00000

1.000
LS
47,349.23000
1.000
LS

348,074.24000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

324,356.620
9,730.570
334,087.190

9,745.510
0.000
9,745.510

63.500
9.000
72.500

27.000
0.000
27.000

55.250
0.000
55.250

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

Page 6
ESTIMATE RUN 06/10/2020

10:43:10
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
120,659.07
4,142,681.16
0.00
293,729.67
1,370.25
11,038.13
0.00
5,424.30
0.00
11,595.32
0.00
0.00
0.00
0.00
0.00
0.00
0.00
141,645.00
0.00
47,349.23
0.00
348,074.24



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0265 207-00205 *Topsoil 60,467.000 27,141.970
cY 0.000 0.00
6.72000 27,141.970 182,394.04
0270 207-00210 *Stockpile Topsoil 60,573.610 57,573.610
cY 0.000 0.00
5.46000 57,573.610 314,351.91
0275 207-00305 *Wetland Topsoil 656.000 0.000
cY 0.000 0.00
18.90000 0.000 0.00
0280 207-00310 *Stockpile Wetland Topsoil 656.000 73.830
cY 0.000 0.00
17.33000 73.830 1,279.47
0285 208-00002 *Erosion Log Type 1 (12 Inch) 46,880.000 33,728.000
LF 170.000 819.40
4.82000 33,898.000 163,388.36
0287 208-00011 Erosion Bales (Weed Free) 91.000 67.000
EACH 24.000 718.32
29.93000 91.000 2,723.63
0290 208-00013 *Erosion Log Type 1 (20 Inch) 28,380.000 16,452.000
LF 2,552.000 17,098.40
6.70000 19,004.000 127,326.80
0295 208-00020 *Silt Fence 40,280.000 9,215.000
LF 15.000 16.05
1.07000 9,230.000 9,876.10
0300 208-00021 *Silt Fence (Reinforced) 12,602.000 12,272.000
LF 330.000 1,042.80
3.16000 12,602.000 39,822.32
0301 208-00021 Silt Fence (Reinf) (Monofilament Type A) 0.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0305 208-00033 *Sediment Trap 22.000 5.000
EACH 0.000 0.00

4,095.00000 5.000 20,475.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0310 208-00035  *Aggregate Bag 47,520.000 4,121.000
LF 468.000 1,755.00
3.75000 4,589.000 17,208.75
0315 208-00041 *Rock Check Dam 60.000 37.500
EACH 0.000 0.00
910.72000 37.500 34,152.00
0320 208-00045 Concrete Washout Structure 3.000 1.000
EACH 0.000 0.00
9,091.53000 1.000 9,091.53
0325 208-00046 Pre-fabricated Concrete Washout Structure 11.000 8.000
EACH 0.000 0.00
5,218.54000 8.000 41,748.32
0330 208-00060 *Temporary Slope Drain 1,280.000 392.000
LF 0.000 0.00
11.25000 392.000 4,410.00
0335 208-00070 *Vehicle Tracking Pad 9.000 6.000
EACH 0.000 0.00
3,255.00000 6.000 19,530.00
0340 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 2,137.640 1,137.640
cY 0.000 0.00
73.50000 1,137.640 83,616.54
0345 208-00075 Pre-fabricated Vehicle Tracking Pad 20.000 20.000
EACH 0.000 0.00
18,067.97000 20.000 361,359.40
0350 208-00075 Pre-fabricated Vehicle Tracking Pad (Reset) 17.000 8.000
EACH 0.000 0.00
1,437.66000 8.000 11,501.28
0355 208-00103 Removal and Disposal of Sediment (Labor) 3,058.000 1,831.000
HOUR 193.000 9,648.07
49.99000 2,024.000 101,179.76
0360 208-00105 *Removal and Disposal of Sediment (Equipment) 500.000 213.750
HOUR 0.000 0.00

97.53000 213.750 20,847.04



CONTID:
PCN:
PROJECT:

CAT NO0200

0365 208-00106

0370 208-00200

0375 208-00300

0377 210-00001

0378 210-00015

0380 210-00750

0385 210-00760

0390 210-00815

0395 210-00816

0397 210-01130

0400 210-01190

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

Res Structure

Res End Section

*Reset Light Standard

*Reset Luminaire

*Reset Sign Panel

*Reset Sign Panel (Special)

Res Gdrail Ty 3

*Reset Tensioned Cable Barrier

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE
UNIT PRICE

2,100.000 1,261.480

HOUR 0.000
157.05000 1,261.480

1.000 0.450

LS 0.030

1,141,169.40000 0.480

14,445.000 201.000

LF 0.000

3.36000 201.000

3.000 2.000

EACH 1.000

7,218.75000 3.000

6.000 4.000

EACH 2.000

4,893.00000 6.000

1.000 1.000

EACH 0.000

2,199.75000 1.000

1.000 1.000

EACH 0.000

231.00000 1.000

13.000 0.000

EACH 0.000

58.63000 0.000

17.000 6.000

EACH 0.000

3,442.56000 6.000
2,434.000 2,434.000

LF 0.000
21.42000 2,434.000
44,138.000 28,085.000

LF 0.000
17.59000 28,085.000

Page 9
ESTIMATE RUN 06/10/2020

10:43:10
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
198,115.43
34,235.08
547,761.31
0.00
675.36
7,218.75
21,656.25
9,786.00
29,358.00
0.00
2,199.75
0.00
231.00
0.00
0.00
0.00
20,655.36
0.00
52,136.28
0.00
494,015.15



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0405 210-01200 *Reset End Anchorage 12.000 6.500
EACH 0.000 0.00
6,053.94000 6.500 39,350.61
0407 210-02900 Relay Riprap 34.440 24.440
cY 10.000 1,669.50
166.95000 34.440 5,749.76
0410 210-04015 *Modify Manhole 1.000 0.000
EACH 0.000 0.00
2,940.00000 0.000 0.00
0415 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00
637.50000 0.000 0.00
0416 212-00006 Seeding (Native) (Upland East) 24.260 22.630
ACRE 0.210 137.26
653.62000 22.840 14,928.68
0417 212-00006 Seeding (Native) (Upland West) 27.000 15.630
ACRE 2.190 1,407.95
642.90000 17.820 11,456.48
0420 212-00009 *Seeding (Temporary) 17.000 13.650
ACRE 0.000 0.00
348.21000 13.650 4,753.07
0425 212-00022 *Seeding (Riparian) 4.000 0.000
ACRE 0.080 83.23
1,040.36000 0.080 83.23
0430 212-00023 *Seeding (Upland Forest) 0.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 0.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 3.000 0.000
ACRE 0.000 0.00

1,178.57000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 212-00032 *Soil Conditioning 75.000 38.250
ACRE 2.830 8,641.60
3,053.57000 41.080 125,440.66
0450 213-00004 *Mulching (Weed Free Straw) 41.000 14.950
ACRE 0.000 0.00
616.07000 14.950 9,210.25
0455 213-00061 *Mulch Tackifier 15,600.000 2,904.480
LB 0.000 0.00
2.14000 2,904.480 6,215.59
0460 213-00150 *Bonded Fiber Matrix 34.510 33.040
ACRE 1.470 4,173.74
2,839.28000 34.510 97,983.55
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 600.000 0.000
LF 0.000 0.00
9.10000 0.000 0.00
0475 214-01011 *Live Brush Mattress 60.000 0.000
LF 0.000 0.00
17.15000 0.000 0.00
0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 0.000 0.00
23.57000 0.000 0.00
0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 0.000
EACH 170.000 593.30

3.49000 170.000 593.30



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 22590-BID ESTIMATE RUN 06/10/2020
PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE
CAT NO0200 ROADWAY
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 0.000
EACH 115.000 800.40
6.96000 115.000 800.40
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 152.000 0.000
EACH 17.000 546.38
32.14000 17.000 546.38
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
Sy 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 281.500 151.160
HOUR 23.500 4,658.17
198.22000 174.660 34,621.11
0520 240-00000 *Wildlife Biologist 403.130 269.375
HOUR 51.080 5,691.84
111.43000 320.455 35,708.30
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0530 240-00020  *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536 304-06007 ABC (CL 6) 57,455.000 25,711.060
CY 2,309.590 126,403.86
54.73000 28,020.650 1,533,570.17
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,310.990 1,830.250
TON 480.740 88,624.42
184.35000 2,310.990 426,031.01
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 67,140.060
TON 11,871.940 797,794.37
67.20000 79,012.000 5,309,606.40



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 1,486.800
TON 562.740 38,705.26
68.78000 2,049.540 140,967.36
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 14,913.410
GAL 3,109.340 8,830.53
2.84000 18,022.750 51,184.61
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 276.710
SY 246.650 28,167.43
114.20000 523.360 59,767.71
0565 412-01000 *Concrete Pavement (10 Inch) 6,477.750 6,476.900
SY 0.000 0.00
85.25000 6,476.900 552,155.73
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
Sy 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00
10.50000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 198,562.750 156,343.820
SY 18,577.500 107,377.95
5.78000 174,921.320 1,011,045.23
0585 420-00520 *Geogrid Pavement Reinforcement 15,920.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00042 *Drilled Shaft (42 Inch) 44.000 21.300
LF 0.000 0.00
508.15000 21.300 10,823.60
0595 503-00048 *Drilled Shaft (48 Inch) 143.000 70.800
LF 0.000 0.00
549.37000 70.800 38,895.40
0600 503-00054 *Drilled Shaft (54 Inch) 214.000 81.100
LF 0.000 0.00

618.57000 81.100 50,166.03
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PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00

64,155.00000 0.000 0.00

0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00

141.75000 0.000 0.00

0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 66,668.000 30,027.000
LF 0.000 0.00
26.09000 30,027.000 783,404.43

0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 451.000
LF 0.000 0.00
6.06000 451.000 2,733.06

0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 22,500.000
LF 0.000 0.00
6.06000 22,500.000 136,350.00

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 17,625.970
LF 0.000 0.00
1.47865 17,625.970 26,062.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 17,925.999
LF 0.000 0.00
3.61020 17,925.999 64,716.44

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6 2,250.000
LF 0.000 0.00
3.60960 2,250.000 8,121.60



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 2,250.000
LF 0.000 0.00
3.60960 2,250.000 8,121.60
0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 937.500
LF 0.000 0.00
3.60960 937.500 3,384.00
0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00
7.99271 0.000 0.00
0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00
1.46854 0.000 0.00
0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 0.000
(Est. # 005)
LF 0.000 0.00
12.10088 0.000 0.00
0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 0.000 0.00
0.69920 0.000 0.00
0620 606-00900 *Guardrail (Special) 759.200 759.200
LF 0.000 0.00
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,645.000 0.000
LF 146.000 14,627.74
100.19000 146.000 14,627.74
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 0.000
LF 0.000 0.00
73.98000 0.000 0.00
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 14,358.000
LF 1,300.000 168,415.00

129.55000 15,658.000 2,028,493.90
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PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 1,130.000
LF 0.000 0.00
180.74000 1,130.000 204,236.20
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 121.000 0.000
LF 0.000 0.00
278.76000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 26.000 3.000
EACH 0.000 0.00
1,008.64000 3.000 3,025.92
0655 606-01370 *Transition Type 3G 28.000 2.000
EACH 0.000 0.00
2,981.36000 2.000 5,962.72
0655 MATERIAL ALLOWANCE MGS Rail Transition 18.000
EACH 0.000 0.00
973.84000 18.000 17,529.12
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post S 25.000
EACH 0.000 0.00
49.02000 25.000 1,225.50
0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 14.000
EACH 0.000 0.00
114.38000 14.000 1,601.32
0660 606-01380 *Transition Type 3H 8.000 1.000
EACH 0.000 0.00
1,241.97000 1.000 1,241.97
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 6.000
EACH 0.000 0.00
398.79000 6.000 2,392.74
0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00

1,370.30000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0670 MATERIAL ALLOWANCE Guardrail End Treat 1.000
EACH 0.000 0.00
750.83000 1.000 750.83
0672 606-01460 Median Terminal 1.000 1.000
EACH 0.000 0.00
6,913.20000 1.000 6,913.20
0672 MATERIAL ALLOWANCE Median Terminal Kit 0.000
EACH 0.000 0.00
3,625.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 25.000 3.000
EACH 0.000 0.00
2,956.97000 3.000 8,870.91
0675 MATERIAL ALLOWANCE Guardrail End Treat 7.000
EACH 0.000 0.00
1,624.63000 7.000 11,372.41
0675 MATERIAL ALLOWANCE Guardrail End Treat 13.000
EACH 0.000 0.00
1,300.34000 13.000 16,904.42
0680 606-02005 *End Anchorage (Flared) 44.000 34.000
EACH 0.000 0.00
2,324.85000 34.000 79,044.90
0680 MATERIAL ALLOWANCE Guardrail End Treat 0.000
EACH 0.000 0.00
1,624.63000 0.000 0.00
0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 3.000
EACH 0.000 0.00
5,431.37000 3.000 16,294.11
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0692 607-01050 Fence Wire MP 1,090.000 426.000
LF 0.000 0.00

25.88000 426.000 11,024.88
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PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0695 607-11525 Fence (Plastic) 15,200.000 10,041.500
LF 65.000 104.65
1.61000 10,106.500 16,271.47
0700 607-60620 *Road Closure Gate 2.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0705 609-21021 *Curb and Gutter Type 2 (Section 11-M) 530.000 0.000
LF 0.000 0.00
37.36000 0.000 0.00
0707 609-60011  Curb Ty 6 M 0.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0710 612-00001 *Delineator (Type I) 393.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0715 612-00002 *Delineator (Type 1) 169.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0720 612-00003 *Delineator (Type IIl) 75.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0725 612-00022 *Delineator (Type Il) (Barrier) 276.000 50.000
EACH 27.000 1,669.14
61.82000 77.000 4,760.14
0730 612-00023 *Delineator (Type IIl) (Barrier) 7.000 0.000
EACH 7.000 462.70
66.10000 7.000 462.70
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 140.000
EACH 0.000 0.00
29.85000 140.000 4,179.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 480.000 0.000
LF 0.000 0.00

13.87000 0.000 0.00
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,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 1,688.000
LF 0.000 0.00
12.55000 1,688.000 21,184.40
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 10.000
EACH 0.000 0.00
1,223.25000 10.000 12,232.50
0755 MATERIAL ALLOWANCE No Test Required 29.000
EACH 0.000 0.00
306.60000 29.000 8,891.40
0755 MATERIAL ALLOWANCE No Test Required 65.000
EACH 0.000 0.00
306.60000 65.000 19,929.00
0760 613-07023 *Pull Box (24"x36"x24") 8.000 7.000
EACH 0.000 0.00
1,904.70000 7.000 13,332.90
0760 MATERIAL ALLOWANCE No Test Required 4.000
EACH 0.000 0.00
431.62000 4.000 1,726.48
0760 MATERIAL ALLOWANCE No Test Required 8.000
EACH 0.000 0.00
431.62000 8.000 3,452.96
0765 613-10000 *Wiring 1.000 0.100
LS 0.000 0.00
313,425.00000 0.100 31,342.50
0766 613-10000 Wiring (ADDITIONAL)(FR36) 0.000 0.000
LS 0.000 0.00
23,331.00000 0.000 0.00
0767 613-10000 Wiring (ADDITIONAL)(FR43) 1.000 1.000
LS 0.000 0.00
13,807.50000 1.000 13,807.50
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CAT NO0200 ROADWAY

0795 613-34402 *Light Standard Metal (40 Foot) (2 Arm) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0795 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2 1.000
ARM)
EACH 0.000 0.00
2,326.80000 1.000 2,326.80
0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0805 613-40010 *Light Standard Foundation 104.000 5.000
EACH 0.000 0.00
1,478.40000 5.000 7,392.00
0805 MATERIAL ALLOWANCE Conc, CL B 11.744
EACH 0.000 0.00
499.00000 11.744 5,860.26
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0811 613-43300 Furn Light Std Timber 17.000 17.000
EACH 0.000 0.00
932.83000 17.000 15,858.11
0815 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 2.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
0830 613-50210 *Temporary Lighting 0.000 0.000
LS 0.000 0.00

160,650.00000 0.000 0.00
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CAT NO0200 ROADWAY

0831 613-50400 Light Std Timber (Temp) (and Luminaire) 8.000 7.000
EACH 0.000 0.00
2,969.40000 7.000 20,785.80
0835 614-00011 *Sign Panel (Class 1) 138.000 0.000
SF 0.000 0.00
17.05000 0.000 0.00
0840 614-00012 *Sign Panel (Class II) 3,668.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
0845 614-00013 *Sign Panel (Class IIl) 4,074.000 0.000
SF 0.000 0.00
34.04000 0.000 0.00
0850 614-00040  *Sign Post (Special) 43.000 0.000
LF 0.000 0.00
63.96000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
58.63000 0.000 0.00
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 0.000
Slipbase
EACH 0.000 0.00

421.07000 0.000 0.00
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CAT NO0200 ROADWAY

0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 0.000
LF 0.000 0.00
26.65000 0.000 0.00
0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 16.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 1.000 34,747.28
34,747.28000 1.000 34,747.28
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
42,459.53000 1.000 42,459.53
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 2.000
EACH 0.000 0.00
43,959.75000 2.000 87,919.50
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00

87,046.90000 0.000 0.00
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CAT NO0200 ROADWAY

0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 1.000
EACH 0.000 0.00
104,651.55000 1.000 104,651.55
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 0.000
LF 0.000 0.00
651.53000 0.000 0.00
0955 621-00450 *Detour Pavement 71,947.260 57,363.060
SY 0.000 0.00
64.16000 57,363.060 3,680,413.93
0960 624-20300 Detour Drainage Pipe (Class 0) 5,112.000 3,345.000
LF 20.000 2,844.60
142.23000 3,365.000 478,603.95
0965 625-00000 *Construction Surveying 1.000 0.532
LS 0.014 17,069.43
1,219,245.30000 0.546 665,707.93
0966 625-00000 Const Surveying (ADDITIONAL)(FR36) 0.500 0.000
LS 0.500 32,036.82
64,073.63000 0.500 32,036.82
0970 625-00001 *Construction Surveying (Hourly) 300.000 46.000
HOUR 0.000 0.00
173.25000 46.000 7,969.50
0975 625-00015 *Settlement Instrumentation 1.000 0.690
LS 0.000 0.00
71,862.40000 0.690 49,585.06
0980 626-00100 *Mobilization (without Autopay) 1.000 0.643
LS 0.018 236,239.47

13,124,414.99000 0.661 8,675,238.31
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CAT NO0200 ROADWAY

0981 626-00100 Mobilization (w/o Autopay) (FR36) 0.500 0.274
LS 0.226 262,188.51
1,160,126.14000 0.500 580,063.07
0985 626-01101 *Public Information Services (Tier I) 1.000 0.312
LS 0.042 21,889.96
521,189.55000 0.354 184,501.10
0990 627-00005 *Epoxy Pavement Marking 2,800.000 2,112.280
GAL 247.150 19,065.15
77.14000 2,359.430 182,006.43
0995 627-00013 *Pavement Marking Paint (High Build) 2,800.000 1,406.270
GAL 0.000 0.00
36.42000 1,406.270 51,216.35
0997 627-30205 Thermoplastic Pvmt Mkg (WS) 0.000 0.000
SF 0.000 0.00
16.20000 0.000 0.00
1000  630-00000 *Flagging 8,068.000 2,240.750
HOUR 1,800.750 45,829.09
25.45000 4,041.500 102,856.18
1005 630-00003 *Uniformed Traffic Control 15,753.000 5,457.750
HOUR 526.000 51,490.14
97.89000 5,983.750 585,749.29
1010 630-00007 *Traffic Control Inspection 156.000 63.000
DAY 0.000 0.00
106.06000 63.000 6,681.78
1015 630-00017 *Traffic Control Management (Special) 2,154.000 936.500
DAY 112.000 111,659.52
996.96000 1,048.500 1,045,312.56
1020 630-00030  *Courtesy Patrol 428.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021 900-00005 Added Item (Day)/ Courtesy Patrol CO #03 572.000 382.000
DAY 24.000 29,226.72

1,217.78000 406.000 494,418.68
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PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 14.500
EACH 0.000 0.00
138.65000 14.500 2,010.43
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 67.000
EACH 0.000 0.00
42.42000 67.000 2,842.14
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 63.000
EACH 0.000 0.00
79.55000 63.000 5,011.65
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 13.000
EACH 0.000 0.00
122.75000 13.000 1,595.75
1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 573.000
SF 0.000 0.00
18.56000 573.000 10,634.88
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
yPe) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 128.000
EACH 26.500 983.68
37.12000 154.500 5,735.04
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 90.000 0.000
EACH 0.000 0.00

66.29000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1080 630-80367

1085 630-80370

1090 630-80378

1095 630-80380

1100 630-80384

1105 630-80401

1110 630-80415

1115 630-85006

1120 630-85010

1125 630-85041

1130 632-00000

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Portable Traffic Speed Monitor

Concrete Barrier (Temporary)

Glare Screen (Temporary)

*Traffic Cone

*Tubular Marker

*Delineator (Type I) (Temporary)

*Advanced Warning Flashing or Sequencing Panel

Type)

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Impact Attenuator (Temporary)

*Mobile Attenuator

*Night Work Lighting

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

CURRENT
QUANTITY/
UNITS
UNIT PRICE
4.000
EACH
2,810.61000
108,216.000
LF
47.87000
4,290.000
LF
33.26000
1,120.000
EACH
17.71000
25.000
EACH
63.64000
30.000
EACH
37.12000
(c 10.000
DAY
37.12000
4.000
EACH
6,967.11000
38.000
EACH
13,815.35000
1,352.000
DAY
668.18000
1.000
LS

238,373.74000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

54,078.000
30.000
54,108.000

2,050.000
0.000
2,050.000

0.000
81.000
81.000

0.000
12.500
12.500

0.000
0.000
0.000

0.000
0.000
0.000

1.500
0.000
1.500

19.000
0.000
19.000

903.000
73.000
976.000

0.900
0.050
0.950

Page 27
ESTIMATE RUN 06/10/2020

10:43:10
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
1,436.10
2,590,149.96
0.00
68,183.00
1,434.51
1,434.51
795.50
795.50
0.00
0.00
0.00
0.00
0.00
10,450.67
0.00
262,491.65
48,777.14
652,143.68
11,918.69
226,455.05
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1135 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70011 F/A Partnering 25,000.000 3,503.260
FA 0.000 0.00
1.00000 3,503.260 3,503.26
1145 700-70016 F/A Fuel Cost Adjustment 375,766.830 -92,315.310
FA -53,837.650 -53,837.65
1.00000 -146,152.960 -146,152.96
1150 700-70018 F/A Roadway Smoothness Incentive 18,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70019 F/A Asphalt Cement Cost Adjustment 379,506.960 -165,601.100
FA -152,343.410 -152,343.41
1.00000 -317,944.510 -317,944 .51
1160 700-70023 F/A On-The-Job Trainee 128,000.000 53,125.000
FA 4,535.000 4,535.00
1.00000 57,660.000 57,660.00
1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,632.150 13,632.150
FA 0.000 0.00
1.00000 13,632.150 13,632.15
1180 700-70034 F/A Smart Work Zone 355,169.300 355,169.300
FA 0.000 0.00
1.00000 355,169.300 355,169.30
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 380.630
FA 0.000 0.00
1.00000 380.630 380.63
1205 700-70074 F/A Obtain Power from IREA 250,000.000 92,883.000
FA 0.000 0.00
1.00000 92,883.000 92,883.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70155 F/A Pavement Surface Course Maintenance 55,000.000 54,200.000
FA 0.000 0.00
1.00000 54,200.000 54,200.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 5,611.200
FA 0.000 0.00
1.00000 5,611.200 5,611.20
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002 CDOT Risk Pool 400,000.000 389,053.520
FA 0.000 0.00
1.00000 389,053.520 389,053.52
1236 900-00006 Added Item (Dollar)/ Working Time Violation -450.000 -450.000
DOL 0.000 0.00

1.00000 -450.000 -450.00
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CAT NO0200 ROADWAY

1237 900-00006 Added Item (Dollar)/ Materials Pay Reduction -61,286.400 -61,286.400
DOL 0.000 0.00
1.00000 -61,286.400 -61,286.40
1238 900-00006 Added Item (Dollar)/ (COMPENSABLE DELAYS) 199,371.520 199,371.520
DOL 0.000 0.00
1.00000 199,371.520 199,371.52

CAT 0200 CURRENT AMT$91,750,595.66 $ 2,925,454.59 $48,629,022.30
CAT NO0210 DRAINAGE

0246 206-01809 Shoring (A 29) 1.000 0.500
LS 0.000 0.00
30,660.00000 0.500 15,330.00
0606 604-39000 MH Spec (Water Quality) 6.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
1240 206-00065 *Structure Backfill (Flow-Fill) 226.000 60.740
cY 0.000 0.00
290.85000 60.740 17,666.23
1241 206-00000 Str Excav 1,151.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
1242 206-00100 Str Bkfl (CL 1) 950.000 0.000
cY 0.000 0.00
44.52000 0.000 0.00
1245 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1250 206-01782 *Shoring (Area 2) 1.000 0.500
LS 0.000 0.00
18,060.00000 0.500 9,030.00
1255 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00

18,060.00000 0.000 0.00
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1260 206-01784 *Shoring (Area 4) 1.000 0.500
LS 0.000 0.00
28,245.00000 0.500 14,122.50
1265 206-01785 *Shoring (Area 5) 1.000 0.330
LS 0.000 0.00
14,070.00000 0.330 4,643.10
1270 206-01786 *Shoring (Area 6) 1.000 0.830
LS 0.000 0.00
29,295.00000 0.830 24,314.85
1275 206-01787 *Shoring (Area 7) 1.000 0.660
LS 0.000 0.00
26,302.50000 0.660 17,359.65
1280 206-01788 *Shoring (Area 8) 1.000 0.660
LS 0.000 0.00
26,775.00000 0.660 17,671.50
1285 206-01789 *Shoring (Area 9) 1.000 0.500
LS 0.000 0.00
62,790.00000 0.500 31,395.00
1290 206-01790 *Shoring (Area 10) 1.000 1.000
LS 0.000 0.00
37,642.50000 1.000 37,642.50
1295 206-01791 *Shoring (Area 11) 1.000 1.000
LS 0.000 0.00
9,660.00000 1.000 9,660.00
1300 206-01792 *Shoring (Area 12) 1.000 1.000
LS 0.000 0.00
34,545.00000 1.000 34,545.00
1305 206-01793 *Shoring (Area 13) 1.000 0.500
LS 0.000 0.00
12,705.00000 0.500 6,352.50
1310 206-01794 *Shoring (Area 14) 1.000 0.500
LS 0.000 0.00

40,740.00000 0.500 20,370.00
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CAT NO0210 DRAINAGE

1315 206-01795 *Shoring (Area 15) 1.000 1.000
LS 0.000 0.00
12,705.00000 1.000 12,705.00
1320 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
39,585.00000 0.000 0.00
1335 206-01799 *Shoring (Area 19) 1.000 0.250
LS 0.000 0.00
38,430.00000 0.250 9,607.50
1340 207-00405  Topsoil (Special) 2,650.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 10.000 9.000
EACH 1.000 2,625.00
2,625.00000 10.000 26,250.00
1350 210-04025 *Modify Structure 7.000 3.000
EACH 0.000 0.00
3,675.00000 3.000 11,025.00
1355 216-00021 *Soil Retention Blanket (Class 1) 85,229.320 80,407.540
Sy 4,821.780 9,836.43
2.04000 85,229.320 173,867.81
1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 1,964.500
SY 0.000 0.00
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 12,285.000 9,517.700
Sy 2,283.110 11,050.25

4.84000 11,800.810 57,115.92
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1370 216-00303 *Turf Reinforcement Mat (Class 3) 15,400.000 10,400.000
Sy 0.000 0.00
5.86000 10,400.000 60,944.00
1375 506-00012 *Riprap (Special) 30.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381  506-00206 Riprap (6 In) 2,821.000 153.040
cY 0.000 0.00
168.74000 153.040 25,823.97
1385 506-00212 *Riprap (12 Inch) 265.000 227.580
cY 0.000 0.00
129.15000 227.580 29,391.96
1390 506-00412  *Soil Riprap (12 Inch) 1,426.000 1,271.700
cY 0.000 0.00
156.45000 1,271.700 198,957.47
1395 506-00424 *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 93.000 59.800
cY 0.000 0.00
1,239.00000 59.800 74,092.20
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,391.000 6,185.500
LF 0.000 0.00
87.36000 6,185.500 540,365.28
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,025.000 822.930
LF 79.000 9,415.22
119.18000 901.930 107,492.02
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 241.000 32.000
LF 0.000 0.00

162.75000 32.000 5,208.00
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1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,112.000 1,001.200
LF 35.000 7,423.50
212.10000 1,036.200 219,778.02
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000 56.000
LF 32.000 8,702.40
271.95000 88.000 23,931.60
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 246.000 14.000
LF 0.000 0.00
260.40000 14.000 3,645.60
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 0.000
LF 0.000 0.00
334.95000 0.000 0.00
1440 603-05018 *18 Inch Reinforced Concrete End Section 9.000 5.000
EACH 0.000 0.00
997.50000 5.000 4,987.50
1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 10.000
EACH 0.000 0.00
1,155.00000 10.000 11,550.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 2.000
EACH 0.000 0.00
1,365.00000 2.000 2,730.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 19.000 15.000
EACH 0.000 0.00
1,627.50000 15.000 24,412.50
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 104.000
LF 0.000 0.00
1,774.50000 104.000 184,548.00
1470 604-00305  *Inlet Type C (5 Foot) 11.000 9.000
EACH 0.000 0.00

3,990.00000 9.000 35,910.00
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1475 604-00310 *Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,725.00000 1.000 4,725.00
1480 604-00505 *Inlet Type D (5 Foot) 22.000 6.000
EACH 2.000 9,870.00
4,935.00000 8.000 39,480.00
1485 604-00510 *Inlet Type D (10 Foot) 5.000 4.000
EACH 1.000 6,930.00
6,930.00000 5.000 34,650.00
1490 604-00515 *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495  604-25000 *Vane Grate Inlet Special 11.000 4.000
EACH 0.000 0.00
9,208.50000 4.000 36,834.00
1500 604-25005 *Vane Grate Inlet (5 Foot) 29.000 16.000
EACH 0.000 0.00
7,581.00000 16.000 121,296.00
1505 604-25010 *Vane Grate Inlet (10 Foot) 10.000 4.800
EACH 0.000 0.00
8,631.00000 4.800 41,428.80
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 16.000
EACH 0.000 0.00
10,153.50000 16.000 162,456.00
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1521 604-26010 Vane Grate Inlet (D) (10 Ft) 2.000 1.600
EACH 0.000 0.00

12,628.16000 1.600 20,205.06
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1522  604-30000 MH Slab Base (Spec) 4.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1525 604-30005 *Manhole Slab Base (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,360.00000 0.000 0.00
1530 604-30010 *Manhole Slab Base (10 Foot) 8.000 3.000
EACH 1.000 5,145.00
5,145.00000 4.000 20,580.00
1535 604-30015 *Manhole Slab Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
8,610.00000 1.000 8,610.00
1540 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
9,555.00000 0.000 0.00
1545 604-30025 *Manhole Slab Base (25 Foot) 1.000 0.000
EACH 0.000 0.00
10,290.00000 0.000 0.00
1550 604-31000 *Manhole Box Base (Special) 3.000 2.700
EACH 0.000 0.00
22,018.50000 2.700 59,449.95
1555 604-31010 *Manhole Box Base (10 Foot) 1.000 0.000
EACH 0.000 0.00
14,910.00000 0.000 0.00
1560 604-31015 *Manhole Box Base (15 Foot) 1.000 0.000
EACH 0.000 0.00
16,905.00000 0.000 0.00
1565 609-24002 *Gutter Type 2 (2 Foot) 11,780.000 3,350.000
LF 0.000 0.00
24.49000 3,350.000 82,041.50

CATO0210 CURRENT AMT$ 5,877,425.91 $ 70,997.80 $ 2,765,765.07
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CAT NO0220 ITS

1570 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
1575 210-00475 *Reset Closed Circuit Television Pole 5.000 1.000
EACH 0.000 0.00
6,125.70000 1.000 6,125.70
1577 210-00477 Reset Weather Station 0.000 0.000
EACH 0.000 0.00
3,032.40000 0.000 0.00
1580 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
45,307.50000 0.000 0.00
1582 210-00827 Res Pull Box 0.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 1.000 1.000
EACH 0.000 0.00
3,081.75000 1.000 3,081.75
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 1.000
EACH 0.000 0.00
4,620.00000 1.000 4,620.00
1600 503-00024 *Drilled Shaft (24 Inch) 115.000 42.830
LF 0.000 0.00
384.30000 42.830 16,459.57
1605 503-00036 *Drilled Shaft (36 Inch) 18.000 18.000
LF 0.000 0.00
188.08000 18.000 3,385.44
1607 503-00042 Drilled Shaft (42 In) 0.000 0.000
LF 0.000 0.00

508.15000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1610 503-00048 *Drilled Shaft (48 Inch) 32.000 0.000
LF 0.000 0.00
549.37000 0.000 0.00
1615 612-00260 *Location Marker (Fiber Optic)(Dome) 18.000 0.000
EACH 1.000 170.10
170.10000 1.000 170.10
1620 612-00270 *Location Marker (Utility)(Flat Slat) 18.000 0.000
EACH 1.000 75.60
75.60000 1.000 75.60
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 1,076.000
LF 607.000 8,419.09
13.87000 1,683.000 23,343.21
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 1,378.000
LF 0.000 0.00
22.33000 1,378.000 30,770.74
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 470.000 0.000
LF 30.000 605.70
20.19000 30.000 605.70
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 4,237.000 1,975.000
LF 2,262.000 28,388.10
12.55000 4,237.000 53,174.35
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,760.000 1,447.000
LF 288.000 5,492.16
19.07000 1,735.000 33,086.45
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 2.000
EACH 0.000 0.00
1,223.25000 2.000 2,446.50
1660 613-07023 *Pull Box (24"x36"x24") 15.000 1.000
EACH 0.000 0.00

1,904.70000 1.000 1,904.70
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PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1665 613-07040 *Pull Box (30"x48"x24") 4.000 1.000
EACH 2.000 5,281.50
2,640.75000 3.000 7,922.25
1665 MATERIAL ALLOWANCE No Test Required 4.000
EACH -2.000 -2,191.50
1,095.75000 2.000 2,191.50
1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1685 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
40,036.46000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00

1,268.40000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 0.000
EACH 1.000 14,382.90
14,382.90000 1.000 14,382.90
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1735 614-72875 *Loop Detector Wire 800.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 2.000
EACH 0.000 0.00
12,831.00000 2.000 25,662.00
1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR 8.000
EACH 0.000 0.00
6,893.12000 8.000 55,144.96
1745 614-73005 *Piezo (Electric) (Class II) 2.000 0.000
EACH 0.000 0.00
10,431.75000 0.000 0.00
1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 7.000 0.000
Unit
) EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type IlI) 1.000 0.000
EACH 0.000 0.00

148,844.85000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0220

1761

1765

1770

1775

1780

1785

1790

1795

1796

1800

1800

614-86734

614-86741

614-86800

614-87010

614-87015

614-87024

614-87320

614-87350

614-87350

614-87402

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

WIM Station (Ty I1l) (FR36)

*Weather Monitoring System

*Uninterrupted Power Supply

*Fiber Optic Cable (Single Mode) (12 Fiber)

*Buffer Tube Fan Out Kit

*Fiber Optic Termination Panel (24 Fiber)

*Closed Circuit Television

*Test Fiber Optic Cable

Test Fiber Optic Cable (FR36)

*Breakaway Tapered ITS Pole Steel (40 Feet)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
183,402.20000

1.000
EACH
89,236.08000

3.000
EACH
26,353.95000

MATERIAL ALLOWANCE Pole, Breakaway ITS

6,575.000
LF
3.60000
6.000
EACH
739.20000
6.000
EACH
1,383.90000
3.000
EACH
13,322.40000
1.000
LS
4,272.45000
0.000
LS
17,341.95000
4.000
EACH
11,632.95000
EACH

2,450.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000

Page 41

ESTIMATE RUN 06/10/2020

AMOUNT
THIS
PERIOD

0.00

10:43:10

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

13,322.40

0.00

0.00

23,265.90

4,900.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0220 ITS
1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 5,890.000 3,390.000
LF 0.000 0.00
4.04000 3,390.000 13,695.60
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
CAT 0220 CURRENT AMT$ 1,844,555.22 60,623.65 $ 345,507.07
CAT NO0300 STRUCTURES
1812 206-00000 Str Excav 8,477.000 5,735.000
cY 0.000 0.00
15.54000 5,735.000 89,121.90
1813 206-00100 Str Bkfl (CL 1) 10,215.000 5,756.000
CcY 0.000 0.00
44.52000 5,756.000 256,257.12
1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 5,756.000
cY 0.000 0.00
8.88000 5,756.000 51,113.28
1815 420-00000 *Geomembrane 3,437.000 1,679.970
53% 0.000 0.00
10.98000 1,679.970 18,446.07
1820 502-00460 Pile Tip 162.000 104.000
EACH 0.000 0.00
186.73000 104.000 19,419.92
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 6.000
EACH 0.000 0.00
103.33330 6.000 620.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 12.000
EACH 0.000 0.00
140.00000 12.000 1,680.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 16.000
EACH 0.000 0.00
140.00000 16.000 2,240.00

1820 MATERIAL ALLOWANCE Pile Driving Point 10.000
EACH 0.000 0.00
85.00000 10.000 850.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 26.000 26.000
EACH 0.000 0.00
1,779.45000 26.000 46,265.70

1830 502-11489 *Steel Piling (HP 14x89) 10,747.920 7,093.060
LF 0.000 0.00
91.75000 7,093.060 650,788.26

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 376.940
LF 0.000 0.00
45.83500 376.940 17,277.04

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 720.000
LF 0.000 0.00
45.83500 720.000 33,001.20

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 962.620 147.020
502.13
) LF 0.000 0.00
73.40000 147.020 10,791.27
1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 5.000
EACH 0.000 0.00
4,926.29000 5.000 24,631.45
1855 515-00120 *Waterproofing (Membrane) 8,076.000 1,127.000
SY 1,960.850 31,197.12
15.91000 3,087.850 49,127.69
1860 515-00400 *Concrete Sealer 437.000 36.960
SY 0.000 0.00
13.02000 36.960 481.22
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 306.000
LF 0.000 0.00
245.61000 306.000 75,156.66
1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1865 MATERIAL ALLOWANCE Expansion Device 283.000
LF 0.000 0.00

102.60000 283.000 29,035.80
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PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00

1875 601-03040 *Concrete Class D (Bridge) 3,875.000 2,042.200
cY 124.790 89,798.88
719.60000 2,166.990 1,559,366.00

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cYy 0.000 0.00
12.99142 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 0.000
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
cYy 0.000 0.00
20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
cY 0.000 0.00
20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-008,009 0.000
cYy 0.000 0.00
22.80248 0.000 0.00

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
NCU 0.000 0.00
22.80248 0.000 0.00

1875 MATERIAL ALLOWANCE Conc, CL D Adjustment Report 2,622.160
NCU -124.790 -2,845.52
22.80248 2,497.370 56,946.23
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PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1880 601-03050 *Concrete Class D (Wall) 214.000 59.460
cY 0.000 0.00
564.15000 59.460 33,544.36
1885 601-40301 *Structural Concrete Coating 17,522.000 2,288.500
SF 0.000 0.00
1.45000 2,288.500 3,318.33
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
1895 602-00000 *Reinforcing Steel 3,940.000 3,082.400
LB 0.000 0.00
1.06000 3,082.400 3,267.34
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 373,942.470
LB 30,030.900 37,238.32
1.24000 403,973.370 500,926.98
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 99.000
LF 0.000 0.00
89.87000 99.000 8,897.13
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 99.000
LF 0.000 0.00
124.89000 99.000 12,364.11
1925 606-11030 *Bridge Rail Type 10M 932.000 463.000
LF 0.000 0.00
158.81000 463.000 73,529.03
1925 MATERIAL ALLOWANCE Bridge Rail 159.000
LF 0.000 0.00

73.80000 159.000 11,734.20
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1925 MATERIAL ALLOWANCE Bridge Rail 310.000
LF 0.000 0.00
73.80000 310.000 22,878.00
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 97.500
LF 0.000 0.00
51.22000 97.500 4,993.95
1935 613-00200 *2 Inch Electrical Conduit 1,882.000 1,861.000
LF 0.000 0.00
12.55000 1,861.000 23,355.55
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 1,188.000
LF 0.000 0.00
253.37000 1,188.000 301,003.56
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 971.999
LF 0.000 0.00
5.24805 971.999 5,101.10
1940 MATERIAL ALLOWANCE Prestress Girder 972.000
LF 0.000 0.00
155.82000 972.000 151,457.04
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 7,191.000
SF 0.000 0.00
56.09000 7,191.000 403,343.19
1945 MATERIAL ALLOWANCE Prestress Girder 258.000
SF 0.000 0.00
36.32000 258.000 9,370.56
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 0.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 8,983.000
EACH 0.000 0.00
36.32000 8,983.000 326,262.56
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 14,728.000 14,728.000
008
SF 0.000 0.00

51.02000 14,728.000 751,422.56
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1951 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.32000 0.000 0.00
1955 641-10000  *Shotcrete 0.000 0.000
sy 0.000 0.00
117.86000 0.000 0.00
1981 206-01800  Shoring (A 20) 1.000 1.000
LS 0.000 0.00
63,801.42000 1.000 63,801.42
1986 206-01801  Shoring (A 21) 1.000 1.000
Ls 0.000 0.00
60,158.60000 1.000 60,158.60
1991 206-01802  Shoring (A 22) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
1996 206-01803  Shoring (A 23) 1.000 1.000
Ls 0.000 0.00
85,242.89000 1.000 85,242.89
2001 206-01804  Shoring (A 24) 1.000 1.000
LS 0.000 0.00
123,760.44000 1.000 123,760.44
2006 206-01805  Shoring (A 25) 1.000 1.000
Ls 0.000 0.00
34,602.92000 1.000 34,602.92
2033 606-10705  Brdg Rail Ty 7 (Spec) 1,573.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00

CAT 0300 CURRENT AMT$ 9,153,525.16 $ 155,388.80 $ 6,204,439.52
CAT NOO0310 WALLS (Noise, Median, Outside)

1836 503-00036 Drilled Caisson (36 In) 5,900.000 1,600.000
LF 0.000 0.00
188.08000 1,600.000 300,928.00
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PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1841 504-04425 Architectural Precast Concrete Panel 57,780.000 14,630.000
SF 0.000 0.00
32.42000 14,630.000 474,304.60
1846 507-00000 Conc S and D Pave 30.000 15.200
cY 0.000 0.00
840.00000 15.200 12,768.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 257.000
SY 0.000 0.00
31.50000 257.000 8,095.50
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1956 641-10000 Shotcrete 0.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00
1957 641-10010 Initial Shotcrete Facing 1,780.000 1,780.000
SF 0.000 0.00
13.10000 1,780.000 23,318.00
1960 206-00000 *Structure Excavation 19,108.000 12,507.000
cY 0.000 0.00
15.54000 12,507.000 194,358.78
1965 206-00050 *Structure Backfill (Special) 881.000 881.000
cY 0.000 0.00
86.14000 881.000 75,889.34
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 15,535.000
cY 0.000 0.00
44.52000 15,535.000 691,618.20
1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 8,303.000
cY 0.000 0.00
8.88000 8,303.000 73,730.64
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00

63,801.42000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0310

1985 206-01801

1990

206-01802

1995

206-01803

2000

206-01804

2005

206-01805

2007

420-00000

2010

504-04420

2015

504-06406

2016

504-06410

2017

515-00400

2018 601-03050

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

WALLS (Noise, Median, Outside)

*Shoring (Area 21)

*Shoring (Area 22)

*Shoring (Area 23)

*Shoring (Area 24)

*Shoring (Area 25)

Geomembrane

*Precast Panel Facing

*Soil Nail

Verification Testing

Concrete Sealer

Conc CL D (Wall)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
60,158.60000

0.000
LS
85,242.89000

0.000
LS
85,242.89000

0.000
LS
123,760.44000

0.000
LS
34,602.92000
6,782.000
SY
10.98000
22,200.000
SF
38.14000
1,740.000
LF
38.97000
3.000
EACH
2,625.00000
3,814.000
SY
13.02000
3,212.000
CY

564.15000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

3,556.000
0.000
3,556.000

12,543.000
0.000
12,543.000

1,740.000
0.000
1,740.000

3.000
0.000
3.000

0.000
0.000
0.000

2,881.800
0.000
2,881.800

Page 52

ESTIMATE RUN 06/10/2020

AMOUNT
THIS
PERIOD

0.00

10:43:10

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

39,044.88

478,390.02

67,807.80

7,875.00

0.00

1,625,767.47
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PCN: 22590-BID ESTIMATE RUN 06/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0016 10:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

2019 601-40301 Struct Conc Coating 156,222.000 38,899.000
SF 0.000 0.00
1.45000 38,899.000 56,403.55
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 29,260.000
SF 0.000 0.00
1.34000 29,260.000 39,208.40
2025 602-00000 *Reinforcing Steel 124,007.000 118,495.000
LB 0.000 0.00
1.06000 118,495.000 125,604.70
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 144,853.000 131,361.000
LB 0.000 0.00
1.24000 131,361.000 162,887.64
2032 606-10700 Brdg Rail Ty 7 2,953.000 0.000
LF 1,645.000 147,836.15
89.87000 1,645.000 147,836.15

CATO0310 CURRENT AMT$ 8,623,452.93 $ 147,836.15 $ 4,605,836.67
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2035 620-00002 Field Office (Class 2) 3.000 3.000
EACH 0.000 0.00
100,809.86000 3.000 302,429.58
2040 620-00005 Field Office (Special) 1.000 0.850
EACH 0.050 39,827.98
796,559.65000 0.900 716,903.69
2045 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
67,041.14000 1.000 67,041.14
2050 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
5,670.00000 4.000 22,680.00

CAT 0400 CURRENT AMT$ 1,188,710.37 $ 39,827.98 $ 1,109,054.41

PROJECT TOTAL CURRENT AMT $18,438,265.25 $ 3,400,128.97  $63,659,625.04



